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Tank Farm Activities  

•System Plan 6 
 
•ARRA work is completed 
 
•Remote handling manipulator installed 
at 222-S laboratory 
 
•Alternative analyses for capital projects 
 

222-S Hot Cell 

Effluent Treatment Facility 
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Tank Waste Retrieval Progress 

• MARS installed and operating in C-107 
 

• Hard heel removal started in C-108 
– Caustic dissolution began in October and scheduled to be completed in December  

(pumped to AN-106) 
 

• C-112 bulk retrieval 
– Completion planned for December 
– Extended Reach Modified Sluicer System 
 

• C-109 and C-110 hard heel removal 
– Engineering support and installation work planned for  

early March 2012 
– Completion planned for September 2012 
 

• C-105 design activities ongoing 
 

• C-101 and C-102 Extended Reach Sluicer System 
– procurement and construction activities ongoing 
– Bulk retrieval is scheduled for C-102 in FY13 
 

• Retrieval consultation 
 
 

MARS Testing 
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WTP 
61% Complete 

Balance of Facilities 

High Level Waste Facility 

Analytical Lab 

Low Activity Waste Facility  

Pretreatment Facility 

88% design complete  
70% procurement complete  
36% construction complete  

88% design complete  
85% procurement complete  
65% construction complete  

78% design complete  
74% procurement complete  
66% construction complete 

73% design complete  
47% procurement complete  
62% construction complete 

79% design complete  
46% procurement complete  
38% construction complete  

Key River Protection Project TPA/Consent Decree Milestones for FY 2012 
LAB Construction Substantially Complete 
Steam Plant Construction Complete 
Complete Construction of Structural Steel to Elevation 37’ in HLW Facility 



Commitment to Safety 
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• ORP is committed to delivering a safe, efficient plant  
• Safety will not be compromised 
• Quality will not be compromised 
 

• Focus areas 
•Safety culture 
•Waste mixing 
•Chemical and tank vapor monitoring 
 
 

Pulse Jet Mixer 

WTP All Hands 



FY12 Priorities 

• Consent Decree 

– Tank Retrievals 

– Integration 

– Waste Treatment Plant  
construction 

 

• Tank Closure & 
Waste Management 
Environmental Impact  
Statement 
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WTP Aerial View 

C-Farm Exhauster Stacks 



Continuing Resolution Challenges 

• WMA-C PA 

 

• SST analyses 

 

• Supplemental treatment 

 

• Pretreatment Facility 
 

• Workforce restructuring 

7 Rotary Microfilter 

Ion Exchange Resin 
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Connect with  

The River Protection Project 
 

     

     

facebook.com/riverprotection twitter.com/riverprotection 

flickr.com/riverprotection 
youtube.com/ORPHanford 

news, photos, podcasts, press releases, and more... 

Please Contact Pamela McCann (Pamela_McCann@orp.doe.gov 

or 509-376-7663) to be added to the newsletter distribution list 

mailto:Pamela_McCann@orp.doe.gov

